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Electrical Submittals

I talked to Sam Patel about the submittals for the CCO #110.
The following items were discussed:
1) One of the submittal had a reline note from PB Design that Caltrans to review.

This should not be included in the submittal package.
PB developed the Plans and Specifications with Caltrans review so all approvals should be made by

the design group.
2) The cover sheet is the only sheet stamped by PB Design. This only has a general description.

All the sheets that show the items and indicate what is being supplied by arrows need to be stamped.
3) Caltrans input as to the acceptance of the material should be coordinated only between the Design
Group and Caltrans with the final review and stamping by the design group.

**************************************

MEP Charts - ZPMC
Fabrication

Ongoing work to maintain an updated data base for the MEP items associated with the Shop Drawings:
1) Maintaining the MEP penetration tracking charts for the OBG and Tower Structure.
2) Maintaining the MEP attachments tracking charts for the OBG and Tower Structure to be installed
during fabrication.
3) Reviewing incoming updated submittals and coordinating with PB (Parsons - Electrical Designers).

Provide ongoing updates to the tracking charts.

Note: I am performing an OBG Lift #14 final review to determine status of the MEP Penetrations in the
shop drawings.
Developing a package with most updated shop drawings to be sent to Gina Rizzardo(China) for the
tracking lists.

**************************************************
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MEP Tower Submittals

I talked to John Chan (TYLin) this morning in the Shop Drawing Status Meeting about the tower top
submittal covering the hand railing. John indicated that he was talking to Ray Morgan (PB) about the
conduit routing and how it conflicts with the hand railing. John indicated that he wanted to update the
contract plan sheets to show the changes in the hand railing.
I told John that Ray was laying it out for him.

Talked to Ray Morgan about the routing of the conduits at the tower top and how they were routed at the
ends of the hand railing. Ray indicated that he was laying out the conduits and coordinating with John
Chan to show the exact locations of the conduit. I told Ray to have John reference the E-sheets that show
the general layout of the conduit on the tower top.

***********************************

Shop Drawing Submittal
Status Meeting

Submittal Status Meeting was held to discuss the status of the submittals being reviewed and process by
the Design Group.
I handed out an updated list of submittals that are still pending review and processing.
Also included in the list are the "Approved in China" submittals for Lifts # 13 & #14.
These are being reviewed to determine if all redlined corrections have been included in the updated set.

I continued to work on updating the list after the meeting.

****************************************
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